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Introduction 

The report focuses on the Government of The Gambia's development initiatives in the education sector, 

specifically targeting infrastructure projects of the Ministry of Higher Education, Research, Science and 

Technology (MoHERST) from 2020 to 2023. It outlines various projects undertaken by MoHERST to enhance 

educational, technical, and healthcare infrastructures in The Gambia, including the construction of schools, 

campus facilities, and dental and surgery facilities. The article also provides detailed budgetary financial data 

regarding funding approved and received, source(s) of funding, and type(s) of funding for each project 

implemented by the ministry during 2020–2023. 

Overview 

What are Government Development Projects? 

These are projects designed or intended for infrastructure development in a country – including but not limited 

to, the construction or rehabilitation of schools, hospitals, laboratories, roads and bridges, office/public buildings 

and structures, plants or factories, boreholes, markets, irrigation infrastructures, information and communication 

technology (ICT) infrastructures, etc.; purchase of laboratory and hospital equipment, agricultural machinery and 

equipment, vehicles, energy generating equipment, etc.; livestock development, research, etc. 

In an effort to strengthen educational development in the country, the Government of The Gambia, through the 

Ministry of Higher Education, Research, Science and Technology (MoHERST), implemented four essential 

development projects between 2020 and 2023, inclusive. The projects were the University of The Gambia 

(UTG) Campus Project aimed at developing and enhancing the infrastructure of the country’s main university, 

the African Centers of Excellence Project aimed at supporting higher education institutions in Africa, the 

Technical and Vocational Education and Training Project aimed at skills development, and the Construction 

of UTG Dental and Surgery Building Project for improving learning and health infrastructure. 

How does The Gambia Government fund its Development Projects? 

The funding sources for The Gambia Government’s development projects are broadly categorized into three main 

components or types – Government Local Fund (GLF), Project Grants, and External/Foreign Loans. Government 

Local Fund (GLF) is the sum of domestic revenues (tax and non-tax revenues), program grants (budget support), 

and domestic loans. Project Grants are money acquired – for development projects – from external donors who 

do not require repayment of the money. External/Foreign Loans are money borrowed – for development projects 

– from external creditors who require repayment of the money with interest. A sum of GLF, Project Grants, and 

External Loans equals total funding. 

Funding for The Gambia’s Ministry of Higher Education, Research, Science and Technology’s 

Development Projects: 2020–2023 

As displayed in Table 1 below, D2.9 billion got approved (by the Executive and National Assembly) for a total 

of four projects under MoHERST, for the period 2020–2023. Out of the approved sum, only D109.2 million 

(equivalent to 3.76%) was secured during the four years. 

 The UTG Campus Project accounted for most of the ministry’s approved and actual development funds. 

However, it still experienced a gross financing deficit by receiving just D66.5 million despite being 

approved D2.224 billion.  

 The African Centers of Excellence Project had the second largest approval of D593.5 million but received 

only 4.5% of the approved amount (D26.7 million). 
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 Third on the list is the Technical and Vocational Education and Training Project which got approved D72 

million but registered merely D6 million (8.33%). 

 The UTG Dental and Surgery Building Project, although smallest in scale, was the most successful in 

securing its approved funding (83.33% of D12 million). 

Table 1: Total Funding Approved vs. Total Funding Received for the Ministry of Higher Education, Research, 

Science and Technology’s Development Projects: 2020–2023 

Project 

Code 
Project Name 

Funding Approved 

2020–2023  

Funding Received 

2020–2023  

% of Approved 

Funding Secured 

GMD/D GMD/D % 

0258 
University of The Gambia (UTG) 

Campus Project 
2,224,478,622 66,500,000 2.99% 

0561 African Centers of Excellence 593,541,426 26,700,000 4.50% 

0454 
Technical and Vocational 

Education and Training 
72,000,000 6,000,000 8.33% 

0627 
Construction of UTG Dental and 

Surgery Building 
12,000,000 10,000,000 83.33% 

TOTAL 2,902,020,048 109,200,000 3.76% 
 Source: Data extracted from approved Central Government/National Budgets from 2020 to 2025, published by The Gambia’s Ministry of Finance and Economic 

Affairs (MoFEA).1 

Detailed Funding Analysis of Development Projects under The Gambia’s 

Ministry of Higher Education, Research, Science and Technology: 2020–2023 

1. University of The Gambia (UTG) Campus Project 
A project aimed at developing and improving the infrastructure of University of The Gambia, providing students 

and faculty staff with advanced facilities and promoting a conducive learning and research environment. 

Table 2: Funding for the University of The Gambia (UTG) Campus Project: 2020–2023  
 FUNDING (in Dalasi) 2020 2021 2022 2023 2020–2023  

Total Funding Approved (GMD/D) 710,991,000 765,885,622 358,602,000 389,000,000 2,224,478,622 

Government Local Fund (GLF) approved 23,900,000 17,250,000 9,000,000 23,000,000 73,150,000 

Project Grants approved - - - - - 

External Loans approved 687,091,000 748,635,622 349,602,000 366,000,000 2,151,328,622 

Total Funding Received (GMD/D) 22,200,000 9,000,000 23,000,000 12,300,000 66,500,000 

GLF received 11,200,000 5,000,000 2,500,000 12,300,000 31,000,000 

Project Grants received - - - - - 

External Loans received 11,000,000 4,000,000 20,500,000 0 35,500,000 

% of Approved Funding Secured 3.12% 1.18% 6.41% 3.16% 2.99% 
 Source: Data extracted from approved Central Government/National Budgets from 2020 to 2025, published by The Gambia’s Ministry of Finance and 

Economic Affairs (MoFEA). 

Based on approved funding for the University of The Gambia (UTG) Campus Project for the period 2020–2023 

(as reported in the approved National Budgets and summarized in Table 2): 

 The project’s approved overall funding for the period (2020–2023) was 2.224 billion Dalasis. 

96.71% (D2.151 billion) of that was External Loans, and 3.29% (D73.2 million) was Government Local 

Fund (GLF); 

 

                                                             
1 NOTE: The term “Central Government Budget” is synonymous with the term “National Budget”. An “approved Central Government Budget” or “approved National 

Budget” is an annual budget legislated or enacted into law by the National Assembly (NA) and assented to by the President of The Gambia. The word “approved”, 
herein, means “authorized, legislated or enacted into law by NA and assented to by the President”, and all approved figures are estimates or projections, not actuals. 
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the approved External Loans were expected from the following donors: 

 Kuwaiti Fund for Economic Development (KFAED): D688.19 million (D207,500,000 for 2020, 

D205,690,659 for 2021, D100,000,000 for 2022, & D175,000,000 for 2023); 

 Islamic Development Bank (IDB): D448.26 million (D128,255,000 for 2020, D124,000,000 for 

2021, D69,000,000 for 2022, & D127,000,000 for 2023); 

 Saudi Fund for Development (SFD): D379.43 million (D208,834,000 for 2020, D133,000,000 for 

2021, D9,100,000 for 2022, & D28,500,000 for 2023) 

 Arab Bank for Economic Development in Africa (BADEA): D293.7 million (D60,000,000 for 2020, 

D183,697,013 for 2021, & D50,000,000 for 2022); 

 OPEC Fund for International Development (OFID): D223.75 million (D82,502,000 for 2020, 

D102,247,950 for 2021, & D39,000,000 for 2022); 

 Organization of Petroleum Exporting Countries (OPEC): D118 million (D82,502,000 for 2022 & 

D35,500,000 for 2023); 

the approved GLF (D73,150,000) was expected from the Central Government of The Gambia. 

 The various approved funds were intended for the following expenditures: 

 expenditure on schools, laboratories and facilities  = D1.48 billion (D453,244,000 for 2020, 

D555,571,435 for 2021, D311,102,000 for 2022, & D163,750,000 for 2023); 

 expenditure on furniture and fittings = D440.8 million (D95,637,000 for 2020, D92,907,809 for 

2021, D35,000,000 for 2022, & D217,250,000 for 2023); 

 contingency expenses – other charges = D146.4 million (D84,690,000 for 2020 & D61,709,640 

for 2021); 

 project evaluation and monitoring = D97.9 million (D56,070,000 for 2020 & D41,868,627 for 

2021); 

 project operating costs = D28 million (D10,000,000 for 2020, D5,000,000 for 2021, D5,000,000 

for 2022, & D8,000,000 for 2023); 

 expenditure on other buildings and structures = D27.5 million (D11,200,000 for 2020, D8,828,111 

for 2021, & D7,500,000 for 2022); 

 expenditure on office equipment =  D150,000 for 2020. 

Based on actual funding for the University of The Gambia (UTG) Campus Project during 2020–2023 (as reported 

in the approved National Budgets and summarized in Table 2): 

 The project registered only D66.5 million (2.99% of the approved D2.224 billion) from 2020 to 2023. 

D31 million of the funding registered was GLF from the Central Government, and D35.5 million was 

External Loans (15,500,000 from BADEA, and D20,000,000 from IDB). 

 The D66.5 million secured was spent as follows: 

 expenditure on schools, laboratories and facilities = D32.7 million (D4,200,000 in 2020, 

D20,500,000 in 2022, & D8,000,000 in 2023); 

 project operating costs = D18.8 million (D7,000,000 in 2020, D5,000,000 in 2021, D2,500,000 in 

2022, & D4,300,000 in 2023); 

 expenditure on other buildings and structures = D15 million (D11,000,000 in 2020 & D4,000,000 

in 2021). 

2. African Centers of Excellence 
A project aimed at fostering higher-level skills development and innovative research in Africa, in areas such as 

science, technology, engineering, and mathematics (STEM); agriculture; health; environment; applied social 

science and education (see World Bank Group). 

https://www.worldbank.org/en/events/2022/09/20/the-african-centers-of-excellence-a-pathway-towards-sustainable-development
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Table 3: Funding for the African Centers of Excellence Project: 2020–2023 
 FUNDING (in Dalasi) 2020 2021 2022 2023 2020–2023  

Total Funding Approved (GMD/D) 151,294,400 115,473,026 157,656,000 169,118,000 593,541,426 

Government Local Fund (GLF) approved 2,000,000 15,000,000 12,500,000 23,962,000 53,462,000 

Project Grants approved 149,294,400 100,473,026 145,156,000 145,156,000 540,079,426 

External Loans approved - - - - - 

Total Funding Received (GMD/D) 0 14,000,000 10,000,000 2,700,000 26,700,000 

GLF received 0 14,000,000 10,000,000 2,700,000 26,700,000 

Project Grants received 0 0 0 0 0 

External Loans received - - - - - 

% of Approved Funding Secured 0% 12.12% 6.34% 1.60% 4.50% 
Source: Data extracted from approved Central Government/National Budgets from 2020 to 2025, published by The Gambia’s Ministry of Finance 

and Economic Affairs (MoFEA). 

Based on approved funding for the African Centers of Excellence Project for the period 2020–2023 (as reported 

in the approved National Budgets and summarized in Table 3): 

 The project’s approved overall funding for the period (2020–2023) was 593.5 million Dalasis.  

90.99% (D540 million) of the approved total funding was Project Grants expected from the International 

Development Association (IDA)–World Bank, and 9.01% (53.5 million) was Government Local Fund 

(GLF) expected from the Central Government of The Gambia. 

 The approved funds were intended for the following expenditures: 

 expenditure on schools, laboratories, and facilities  = D291 million (D58,932,000 for 2020, 

D55,148,026 for 2021, D85,000,000 for 2022, & D91,962,000 for 2023); 

 expenditure on other buildings and structures = D266.4 million (D78,576,000 for 2020, 

D55,000,000 for 2021, D66,406,000 for 2022, & D66,406,000 for 2023); 

 project evaluation and monitoring = D19.6 million (D11,786,400 for 2020, D325,000 for 2021, 

D3,750,000 for 2022, & D3,750,000 for 2023); 

 project operating costs = D16.5 million (D2,000,000 for 2020, D5,000,000 for 2021, D2,500,000 

for 2022, & D7,000,000 for 2023). 

Based on actual funding for the African Centers of Excellence Project during 2020–2023 (as reported in the 

approved National Budgets and summarized in Table 3): 

 The project registered only D26.7 million (4.5% of the approved 593.5 million) from 2020 to 2023. All 

funding reported to have been received was GLF from the Central Government. 

 The D26.7 million secured was spent as follows: 

 expenditure on schools, laboratories, and facilities = D15 million (D10,000,000 in 2021 & 

D5,000,000 in 2022); 

 project operating costs = D11.7 million (D4,000,000 in 2021, D5,000,000 in 2022, & 

D2,700,000 in 2023). 

3. Technical and Vocational Education and Training 
This project focused on providing skills training and education to enhance the employability of The Gambian 

workforce. 
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Table 4: Funding for the Technical and Vocational Education and Training Project: 2020–2023  
FUNDING (in Dalasi) 2020 2021 2022 2023 2020–2023  

Total Funding Approved (GMD/D) 9,000,000 6,900,000 6,100,000 50,000,000 72,000,000 

Government Local Fund (GLF) approved 9,000,000 6,900,000 6,100,000 50,000,000 72,000,000 

Project Grants approved - - - - - 

External Loans approved - - - - - 

Total Funding Received (GMD/D) 6,000,000 0 0 0 6,000,000 

GLF received 6,000,000 0 0 0 6,000,000 

Project Grants received - - - - - 

External Loans received - - - - - 

% of Approved Funding Secured 66.67% 0% 0% 0% 8.33% 
Source: Data extracted from approved Central Government/National Budgets from 2020 to 2025, published by The Gambia’s Ministry of 

Finance and Economic Affairs (MoFEA). 

Based on approved funding for the Technical and Vocational Education and Training Project for the period 

2020–2023 (as reported in the approved National Budgets and summarized in Table 4): 

 The project’s approved overall funding for the period (2020–2023) was 72 million Dalasis, all 

Government Local Fund (GLF) expected from the Central Government of The Gambia. 

 The approved funds were intended for the following expenditures: 

 expenditure on schools, laboratories and facilities = D52 million (D3,000,000 for 2020, 

D5,000,000 for 2021, D4,000,000 for 2022, & D40,000,000 for 2023); 

 project evaluation and monitoring = D19.75 million (D6,000,000 for 2020, D1,900,000 for 2021, 

D1,850,000 for 2022 & D10,000,000 for 2023); 

 contingency expenses – other charges = D250,000 for 2022. 

Based on actual funding for the Technical and Vocational Education and Training Project during 2020–2023 

(as reported in the approved National Budgets and summarized in Table 4): 

 The project registered only D6 million (8.33% of the approved D72 million) from 2020 to 2023. All 

funding reported to have been received was GLF from the Central Government. 

 The D6 million secured was spent as follows: 

 expenditure on schools, laboratories and facilities = D3,000,000 in 2020; 

 project evaluation and monitoring = D3,000,000 in 2020. 

4. Construction of UTG Dental and Surgery Building 
This project was to enhance medical education and healthcare service delivery in the Gambia by building a dental 

and surgery building at the University of The Gambia (UTG). 

Table 5: Funding for the Construction of UTG Dental and Surgery Building Project: 2020–2023  
FUNDING (in Dalasi) 2020 2021 2022 2023 2020–2023  

Total Funding Approved (GMD/D) - 10,000,000 2,000,000 - 12,000,000 

Government Local Fund (GLF) approved - 10,000,000 2,000,000 - 12,000,000 

Project Grants approved - - - - - 

External Loans approved - - - - - 

Total Funding Received (GMD/D) - 10,000,000 0 - 10,000,000 

GLF received - 10,000,000 0 - 10,000,000 

Project Grants received - - - - - 

External Loans received - - - - - 

% of Approved Funding Secured - 100% 0% - 83.33% 
Source: Data extracted from approved Central Government/National Budgets from 2020 to 2025, published by The Gambia’s 

Ministry of Finance and Economic Affairs (MoFEA). 
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Based on approved funding for the Construction of UTG Dental and Surgery Building Project for the period 

2020–2023 (as reported in the approved National Budgets and summarized in Table 5): 

 The project’s approved overall funding for the period (2020–2023) was 12 million Dalasis, all 

Government Local Fund (GLF) expected from the Central Government of The Gambia. 

 All approved funds (D12 million) were budgeted for constructing office buildings. 

Based on actual funding for the Construction of UTG Dental and Surgery Building Project during 2020–2023 

(as reported in the approved National Budgets and summarized in Table 5): 

 The project registered D10 million (83.33% of the approved D12 million) between 2020 and 2023. All 

funding reported to have been received was GLF from the Central Government. 

 The D10 million was spent on office building construction. 

Conclusion, Key Findings, and Recommendations 

Reports in the National Budgets indicate that D2.9 billion was authorized, by the Executive and Legislature, for 

The Gambia’s Ministry of Higher Education, Research, Science and Technology (MoHERST) to implement a 

total of four development projects from 2020 to 2023. The same reports reveal that of the grand figure approved, 

3.76% (precisely D109.2 million) was attained during project execution. The data shows that only a small 

percentage of the approved funding was realized, particularly for projects such as the University of The Gambia 

Campus Project, the African Centers of Excellence Project, and the Technical and Vocational Education and 

Training Project. 

 For fiscal year 2020, D871.3 million had been budgeted and approved for MoHERST’s development 

projects. However, in 2020, only D28.2 million was obtained. For 2021, D898.26 million had been 

approved but merely D33 million was secured during the year. D524.36 million had been approved for 

2022 but again D33 million was obtained in the course of the year, and D608.12 million had been approved 

for 2023 with just D15 million realized throughout the year (based on data presented in the approved 

National Budgets 2020–2025). 

 The External Loans approved for the ministry’s four projects (2020–2023) amounted to D2.15 billion 

(D687.09 million for 2020, D748.64 million for 2021, D349.6 million for 2022, and D366 million for 

2023). However, it has been reported in the National Budgets that only D35.5 million in External Loans 

was secured for the projects (D11 million in 2020, D4 million in 2021, and D20.5 million in 2022). 

 The Project Grants approved for the ministry’s four projects (2020–2023) amounted to D540 million 

(D149.29 million for 2020, D100.47 million for 2021, D145.16 million for 2022, and again D145.16 

million for 2023). Nevertheless, it has been reported in the National Budgets that no Project Grants were 

secured for the initiatives from 2020 to 2023. 

 The Government Local Fund (GLF) approved for the four projects (2020–2023) totaled D210.6 million 

(D34.9 million for 2020, D49.15 million for 2021, D29.6 million for 2022, and D96.96 million for 2023). 

However, it has been reported in the National Budgets that D73.7 million in GLF was secured for the 

projects (D17.2 million in 2020, D29 million in 2021, D12.5 million in 2022, and D15 million in 2023). 

 The approved external funders of MoHERST’s development projects from 2020 to 2023 were KFAED 

(expected to provide D688.19 million in External Loans), IDA (expected to provide D540 million in 

Project Grants), IDB (expected to provide D448.26 million in External Loans), SFD (expected to provide 

D379.43 million in External Loans), BADEA (expected to provide D293.7 million in External Loans), 

OFID (expected to provide D223.75 million in External Loans), and OPEC (expected to provide D118 

million in External Loans). Nonetheless, BADEA provided D15.5 million while IDB provided D20 

million, and that was it; all other external receipts for the four projects were reported as zero (the budgets 

show). 
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Key findings and recommendations: 
 Extreme reliance on external resources 

Like the Ministry of Tourism & Culture, the Ministry of Agriculture, and the Ministry of Petroleum & 

Energy, MoHERST depended heavily on external funding to implement development projects from 2020 

to 2023. Over 90% of the approved funding for MoHERST’s development initiatives for the period was 

expected through foreign assistance. Also, a major portion of that was external loans, creating more debt 

burden for the country. 

Recommendation: To reduce extreme dependence on outside assistance, The Gambia Government must 

strengthen domestic revenue mobilization by substantially investing in and re-structuring government 

revenue-generating Ministries, Departments, and Agencies (MDAs)—including State-Owned Enterprises 

(SOEs) and the Gambia Revenue Authority (GRA)—to improve revenue generation capacity, tracking, 

and allocation. Also, the government needs to diversify its funding portfolio by actively exploring viable 

public-private partnerships (PPPs) and engaging the private sector in financing infrastructure projects. 

 Substantial funding deficits reported 

Merely 1.32% of the approved D2.69 billion external funding and 35% of the approved D210.6 million 

GLF were realized (the budgets reveal), thus rendering MoHERST’s development budget “NOT 

CREDIBLE” over the years. Either the ministry or the government did not budget properly or there has 

been inaccurate budget reporting.  

Recommendation: The government, particularly the Ministry of Finance and Economic Affairs and the 

National Assembly’s Finance and Public Accounts Committee (FPAC), must improve their analyses, 

monitoring, and evaluation of project funding estimates and actuals, and reporting on all project 

implementations to ensure credible budgeting, transparency, and accountability. 
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